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FOS External ICDs 

ECS “Lead” for ICD Development 
• ASTER GDS 
• AM-1 (SAS, SDVF, Data Base DFCD) 

ECS “Support” for ICD Development 
• EDOS 
• FDF 
• EBnet 
• SSIM 
• NCC 
• JPL/DSN 
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FOS External Interfaces 

ASTER GDS 
•	 ECS IST at the ASTER ICC 

- Provides standard interface to the EOC 
- FTP to exchange products with the AOS 
- IOT access to IST displays, reports, tools 

AM-1 SAS 
• SAS workstation co-located in EOC 
• Standard carry-out files 

AM-1 SDVF (Valley Forge SDF & Code 512 FSTB) 
•	 Common file formats 

- Load contents files 
- Dump files 

AM-1 Project Data Base DFCD 
• Defines formats for EOC PDB contents 
• Defines interface with AM Project, Instrument Teams 
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FOS External Interfaces (cont) 

FDF 
•	 FDF workstations co-located in EOC 

- FDF product generation (including planning aids) 
- IST interface for RTADS 
- Carry-out files for analysis 

• Parameter-level formats defined by FOS 
EDOS 

• Multi-cast on real time links 
• PLOP moved to EOC 

SSIM 
• Identical to EDOS command & telemetry interfaces 
• Interface via ETS 

NCC & JPL/DSN 
• Institutional capabilities 
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Interface Issues 

Interface Issue  Action 

ASTER GDS 

ASTER GDS 

EDOS 

EDOS 

EDOS 

FDF 

FDF 

FDF 

DCE cell configurations 
& COTS compatibility 

DAR IDs in STS, ODS 

Schedule for Final ICD 

CODA content & formats 

Trash Buffer requirement 

Schedule for Final ICD 

Planning aids requirements creep 

Product file groupings 

Establish prototype cell in early ‘96; 
work with ESDIS for waivers, if necessary 

Work with ASTER SDPS and ECS SDPS 

Continue proactive contact with EDOS 

Resolve in 10/95 ICD 

CCR required (ESDIS action) 

Continue proactive contact with FDF 

DMR baseline established for 10/95 ICD 

Resolve in 10/95 ICD 
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Interface Issues (cont.) 

Interface Issue  Action 

SAS 

SAS 

SDVF 

SSIM 

Undocumented requirements 

Trash Buffer requirement 

IST at Valley Forge SDF 

Schedule for Final ICD 

CCR required (AM Project action) 

CCR required (AM Project action) 

CCR submitted (under evaluation) 

Proactively work with AM Project 
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